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Identify and select communities to participate in project in 
consultation with relevant stakeholders and introduce project 
methodologies
Orient chiefs in project areas

Identify and select facilities to participate in project in 
consultation with districth health offices and Ministry of Health.

Establish agreements with participating facilities to clarify 
project supports.

Consult with MOH, ZAGO, and ZPA on clinical mentorship 
component including curriculum and training modalities. 
Conduct health facility assessments to determine areas for 
capacity building and quality improvement
Map communities and links to participating facilities
Review SMAG curriculum and assess how it can be 
complemented with FANSER nutrition and hygiene modules 
Assess capacity of existing SMAGs and areas for capacity 
building/mentorship support
Recruit FANSER Care Group volunteers to provide training, 
mentorship and supportive supervision to SMAGs
Identify focal points within partner health facilities to support 
SMAGs in their catchment areas.
Conduct audit of exising network of SMAGs and FANSER 
volunteers to support project and determine optimal division of 
target households into Care Groups.
Clarify supervisory structure between SMAGs, health facilities 
and FANSER intermediaries (Health Promoters, Nutrition Field 
Supervisors, Nutrition Volunteers).
Project launch workshop

Work with partners to assess financial management capacity 
and develop improvement plans.

For new partners, conduct sub recipient financial management 
assessment.

Review, document and communicate project financial 
management requirements, roles and responsibilities. 

Work with partners to establish financial management and 
reporitng processes, formats and schedules and orient partner 
staff on them. 

Draft JDs for all project staff, incluidng clinical mentors.
Recruit and onboard staff.

Based on results from partner facility assessments (see P.2), 
develop quality improvement plans and establish processes for 
monitoring and reviewing progress and sharing mutual 
feedback.

START‐UP (brought forward from early start‐up plan plus any additional activities)

General/Cross‐cutting Start‐up (cross‐cutting meetings/events, agreements, etc.)

Programmatic Start‐up 

Financial Start‐up

Human Resources Start‐up

Detailed Implementation Plan - Mayi & Mwana Project
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Capacity Strengthening (Start‐up)
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Based on results from SMAG assessments (see P.5), develop 
quality improvement plans and establish processes for 
montiroing and reviewing progress and sharing mutual 
feedback. 

Procure equipment and supplies (including office furniture, 
motor tricycles, bicycles for SMAGs)
Procure IEC materials

Office set‐up
Clarify lines of communication between project, 
SMAGs/communities and health facilties.

Train SMAGs in updated curriculum, with support from health 
facilities and FANSER Nutrition Field Supervisors. 
Conduct baseline assessment to determine barriers to accessing 
MCH services and behavior change on MCH topics.
Identify and register households.

Align SMAG and FANSER lessons into cohesive curriculum with 
priority monthly topics to be delivered to households by SMAGs 
and FANSER Nutrition Volunteers (joint or separate depending 
on community and network of existing volunteers)

Form groups of mothers to participate in SMAG/Care Group 
lessons.

Mentor and accompany SMAGs to deliver lessons and ocnduct 
monthly household visits, with support from health facilities and 
FANSER Nutrition Field Supervisors and Care Group volunteers.

Train SMAGs in ASPIRE education methdology to improve 
behavior change communications. 

Provide bicycles to SMAGs to facilitate monthly household visits. 

Conduct refresher trainings.
Conduct cooking demonstrations.

Mentor and accompany SMAGs to conduct monthly household 
visits to pregnant women in their communities.
Support SMAGs in delivering essential newborn care modules 
and conducting follow up household visits during first 5 days to 
promote breastfeeding and kangaroo care and monitor the 
health of the mother and baby.

Equip SMAGs with capacity to implement community 
scoreboards to track and share progress on process indicators 
and provide feedback on progress toward MCH outcomes. 

Procurement Start‐up (General)

Other Operations Start‐up Activities (e.g. security management, office set‐up)

PROJECT IMPLEMENTATION 

Strategic Objective 1: Pregnant women in targeted districts adopt improved antenatal and postnatal health and health‐seeking behaviors.
IR 1.1: Safe Motherhood Action Groups (SMAGs) in targeted communities improve capacity to counsel and support households in essential maternal and child health topics.
Output 1.1.1: SMAGs improve understanding and provision of accurate maternal and child health information.

Output 1.1.2: SMAGs regularly monitor the health of pregnant women and infants in their communities.

IR 1.2: SMAGs facilitate timely referrals to health facilities for pregnant women and newborns. 
Output 1.2.1: More pregnant women arrive for their first ANC visit in the first trimester.

Output 1.2.2: More pregnant women deliver their children at facilities under supervision of skilled provider.
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Mentor and accompany SMAGs to counsel targeted households 
on warning signs during pregnancy and neonatal periods and 
accessing facilities at critical times (i.e. labor, early ANC 
registration, monthly ANC visits, postnatal care at 6 days and 6 
weeks).
Support SMAGs in delivering essential newborn care modules 
and conducting follow up household visits during first 5 days to 
promote breastfeeding and kangaroo care and monitor the 
health of the mother and baby.
Establish Council of Champions to engage traditional headmen 
and religious leaders to promote MCH, including prioritizing the 
first ANC visit in the first trimester. 
Train Council of Champions in MCH, nutrition and hygiene 
topics.
Liaise with Council of Champions to determine local 
contribution the project (ex. Brick/labor donations to  
construct/rehabilitate mother's waiting shelters).
Encourage partner participation in SMAG lessons to improve 
knowledge and health‐seeking behavior, and joint planning and 
preparations for birth.

Implement mobile health solution to strengthen two‐way 
referrals between the community (i.e. SMAGs) and facilities for 
critical cases and arrange transportation assistance as needed 
(i.e. motor tricycles, ambulances).
SMAG member accompanies critical cases to facility. 

Supplement SMAG trainings with additional health, nutrition 
and hygiene modules and resources currently in use by the CRS 
FANSER project in Eastern province.
SMAGs deliver lessons and visits to targeted households.
Design and broadcast radio messages on MCH.
Engage theatre group for messaging.

Equip SMAGs with skills and resources to conduct monthly 
household visits to counsel pregnant women on diversification 
of dietary intake including iron‐rich foods, nutrition‐sensitive 
hygiene and exclusive breastfeeding for at least six months, in 
addition to sessions on other SMAG curriculum topics 
mentioned above. 

Clarify processes for SMAGs to refer women to facilities for folic 
acid and iron supplements, deworming tablets and malaria 
prophylaxis to support optimal nutrition and prevent anemia.

As requested by facilities, SMAGs conduct home visits to follow 
up with women who have received supplements to answer 
questions and observe and record intake.

Conduct clinical trainings to advance skills development on 9 
signal EmONC functions, including newborn resuscitation and 
improved customer service skills.

Output 1.2.3: SMAGs coordinate with facilities for transportation support for critical cases.

IR 1.3: Pregnant and lactating women and caregivers adopt essential maternal and newborn health, nutrition and hygiene actions. 
Output 1.3.1: Women and health care decision makers have improved understanding of key messages.

Output 1.3.2: Women and caregivers are supported to adopt MCH, nutrition and hygiene actions.

Strategic Objective 2: Health facilities in targeted districts improve delivery of antenatal and postnatal health services. 
IR 2.1: Clinical staff in targeted facilities demonstrate increased knowledge and capacity to perform 9 emergency obstetric and newborn care (EmONC) functions.
Output 1.1:  Clinical staff receive tailored mentorship and technical support.
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In collaboration with MOH, recruit and deploy clinical mentors 
to build technical capacity of facility staff and provide 
accompaniment in applying quality improvement tools and skills

In collaboration with MOH, pilot incentives to attract skilled 
professionals to work as clinical mentors in rural facilities.
At select sites, test innovations in telemedicine to facilitate 
consultation and referrals for critical cases.

Institute health facility scorecards to support tracking of 
indicators and progress towards goals. 
Train healthcare providers in quality improvement methods.
Establish facility‐based quality improvement teams.
Schedule monthly team meeting to review data and address QI 
issues.

Ensure clinical mentors support case identification, promote HIV 
screening, and ensure periodic cohort monitoring for pregnant 
women and their children. 
Procure tricycles and modify them as rural ambulances to 
facilitate rapid transport of critical cases to facilities.
Establish and encourage utilization of client 
satisfaction/feedback mechanism. 

Recruit strategic information advisor to serve as roving support 
to all facilities and liaison with health information officer at 
district health office.

Train and mentor clinical staff and facility management on data 
management and utilization, and integration of patient‐level 
MCH data with existing electronic platforms (DHIS2, SmartCare).

Establish monthly data review meetings at health facilities. 
Participate in monthly district health office meeting to share 
updates and lessons learned.
Share regular updates with provincial health office to inform 
performance reviews of target districts. 
Contribute good practices and learnings by sharing reports with 
district health offices.

Conduct joint field monitoring and data quality assurance visits 
with Ministry of Health.
Participate in relevant special events (eg. Child Health Week)
Participate in meetings with the MOH, ZAGO, ZPA to share 
updates on clinical mentorshop activities. 

Conduct SMILER workshop
Train SMAGs/Care Group volunteers in data collection and 
management.

Output 3.1.1:  Health facilities routinely use quality data for strategic decision making and advocacy to MOH.

IR 3.2: MOH considers adoption of project learnings and recommendations for future policy updates and MCH programming.
Output 3.2.1: 

MEAL 

IR 2.2: Targeted facilities establish and routinely apply quality improvement systems to enhance operations. 
Output 1.3: Facilities increase knowledge and application of QI methods. 

IR 2.3: Pregnant women and caregivers report greater satisfaction with health services received.
Output 2.3.1: Facilities deliver quality, client‐centered MCH services.

Strategic Objective 3: Improved coordination and advocacy with district, provincial and national teams within the Ministry of Health (MOH) to support targeted districts
IR 3.1: Health facilities enhance data management and utilization capacity.
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Conduct baseline health facility assessments.
Conduct midterm health facility assessments.
Conduct Data Quality Assessments.
Joint monitoring visits with MOH.
Update registration records of beneficiaries
Routine output level data collection
Annual review meeting using evalutive thinking process
Quarterly learning and reflection meetings
Set up and deploy beneficiary accountability mechanism 

SRFMP visits

Learning exchanges

Annual planning meeting

Annual financial reporting
Annual programmatic reporting 
Final project financial report
Final project narrative report

Develop/refine project sustainabilty and exit plan 
(programmatic)
Develop cross‐discipline close‐out plan (programming, human 
resources, finance, data, assets)

SUSTAINABILITY, EXIT, AND PROJECT CLOSE‐OUT PLANNING

PARTNERSHIP AND CONSORTIUM MANAGEMENT

DONOR ENGAGEMENT AND ACCOUNTABILITY ACTIVITIES


