

## **Logical Framework**

Below is just example, please insert your real activity's plan.

### **I . Monitoring and Evaluation Plan – indicators**

- **Activity 1: Building an enabling environment for long term sustainability of digitalization of the maternal newborn health, tuberculosis and health financing health services**
  - Number of IECD-supported standards-based HIS governance processes implemented
- **Activity 2: Strengthening the health information system ecosystem through roll out of SatuSehat interoperability of maternal newborn health, tuberculosis and health financing information systems**
  - Number of IECD-supported systems and software processes developed
  - Number of IECD -supported electronic systems with newly enabled interoperability or readiness for interoperability
- **Activity 3: Improving analysis and use of data to inform program planning and policy making to improve maternal newborn health, tuberculosis and health financing outcomes**
  - Number of IECD -supported data use processes implemented
  - Number of IECD -supported data quality processes implemented
- **Cross cutting**
  - Number of people trained in skills and concepts that address HIS governance and enabling environment, HIS interoperability, data quality, demand and use
  - Number of knowledge-sharing products to which IECD contributed
  - Number of knowledge-sharing events to which IECD contributed
  - Number and percent of HIS products or events created or conducted with IECD support, which include gender considerations
  - Number of IECD engagements jointly undertaken with private sector enterprises to support IECD objectives
  - Number of private sector enterprises that engaged with the IECD to support IECD objectives

## II. LOGICAL FRAME MATRIX

	Deliverable	Objectively Verifiable Indicators	Target	Frequency	Means of Verification	Risks / Assumptions
Goal / Impact						
Outcomes						
Output						
Activities						

# LOGICAL FRAMEWORK MATRIX

<b>DELIVERABLE/ NARRATIVE SUMMARY</b>	<b>OBJECTIVELY VERIFIABLE INDICATORS  (OVI)</b>	<b>MEANS OF VERIFICATION (MOV)</b>	<b>RISKS / ASSUMPTIONS</b>
<b>GOAL</b>	<b>Measures of goal achievement</b>	<b>Various sources of information; methods used</b>	<b>Assumptions affecting purpose-goal linkage</b>
<b>OUTCOMES/ PROJECT PURPOSE</b>	<b>End of Project Status</b>	<b>Various sources of information; methods used</b>	<b>Assumptions affecting output- purpose Linkage</b>
<b>OUTPUTS</b>	<b>Magnitudes of outputs; planned dates of completion</b>	<b>Various sources of information; methods used</b>	<b>Assumptions affecting inputs-outputs linkage</b>
<b>ACTIVITIES</b>	<b>Types/levels of resources; starting date</b>	<b>Sources of information</b>	<b>Initial assumptions about the project</b>

# **DELIVERABLE/NARRATIVE SUMMARY**

<b>GOAL</b>	<ul style="list-style-type: none"> <li>• Describes the developmental benefits which the respective target groups can expect to gain from the program or the project</li> <li>• It covers kind of benefits which are expected to accrue to the target groups and by what type of capabilities they should be enabled to keep up or improve their conditions in changing economic, social and institutional environment</li> </ul>
<b>OUTCOMES/ PROJECT PURPOSE</b>	<ul style="list-style-type: none"> <li>• Describes the changes in behavior, structures or capacity of the target groups which directly result from the utilization of the deliverable outputs or results the program or project will be expected to yield</li> <li>• It includes aspects like a changed type/method of resource utilization; an improved system of production/organization which allows the target groups to participate in the project/ program, and which is adjusted to their economic, social, ecological, and institutional frame conditions</li> </ul>
<b>OUTPUTS</b>	<ul style="list-style-type: none"> <li>• Describe the goods and services, the direct deliverables which are contributed from the side of a project or program.</li> <li>• Outputs must express the nature, scope and intensity of support or of the solution being sought. This includes: (1) provision of information on support/solution; (2) access to support / solution by specific target-groups, including gender aspects; and (3) availability of support / solution</li> </ul>
<b>ACTIVITIES/ INPUTS</b>	<ul style="list-style-type: none"> <li>• Measures/tasks carried out by the project/program in order to achieve and obtain the outputs/results (actions)</li> </ul>

# OBJECTIVELY VERIFIABLE INDICATORS (OVI)

- For each cell of the narrative summary, indicators need to be developed.
- Objectively verifiable indicators or OVI should meet the following criteria:
  - ✓ **Measurable:** An indicator must be able to be measured in either quantitative or qualitative terms
  - ✓ **Feasible:** An indicator should be feasible in terms of finances, equipment, skills and time
  - ✓ **Relevant and Accurate:** An indicator should reflect what we are trying to measure in an accurate way
  - ✓ **Sensitive:** An indicator should be capable of picking up changes over the time period that we are interested in
  - ✓ **Timely:** An indicator should be able to provide information in a

**timely manner.**

- **Indicators should show who is benefiting from the project and allow for evaluation of the intended and unintended impacts of the project on various social groups and stakeholders. This requires the collection of information separately for various groups of interest (ex., by sex, age-group, etc.)**

# **MEANS OF VERIFICATION (MOV)**

- **Means of verification indicate:**
  - 1) **How to acquire evidence that the objectives have been met**
  - 2) **Where to find proof, which will provide the data/information, required for each indicator**
- **An MOV should test whether or not an indicator can be realistically measured at a reasonable amount of time, money and effort.**

# **ASSUMPTIONS**

**The aims of specifying assumptions are:**

- 1) to assess the potential risks to the project concept right from the initial stages of project planning**
- 2) To support the monitoring of risks during the implementation of the project; and**
- 3) To provide a firm basis for necessary adjustments within the project whenever it should be required.**